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Mr. Randy T. Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.Q. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Qgg: 

.- 

Provided in this transmittal is the Weekly Project Status Report for the Period of May 
13, 1994 - May 20, 1994. This report has been prepared in accordance with your request 
for a weekly summary of activities and action items, and merges the reports of the OU4 
Phase I FWI/RI project, the OU4 IWIRA Project, and the OU4 Phase 11 Project. 

If you have any questions, please contact Phil Nixon at 764-8811 or Cindy Gee at 
764-8846. 
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ENGINEERING-SCIENCE, INC. 
1700 Broadway, Suite 900 Denver, Colorado 80290 
phone: (303) 831-8100 telecopy (303) 831-8208 

- WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

-0U4 IM/IRA 

1) ES issued letter SP307:051794:01 on May 17, 1994 providing a comment response 
document for Part I of the IM/IRA-EA decision document. 

2) ES issued Letter SP 307:051894:01 on May 18, 1994 requesting EG&Gs assistance in 
obtaining the RFP asbestos handling program plan and procedures. 

3) ES submitted Letter SP307:051994:01 on May 19, 1994 providing a comment response 
document for Part III of the IM/IRA-EA decision document. 

ES submitted a trip report SP307:052094:02 on May 20, 1994 for the trip to Hanford 
that was taken to met with the Hanford Barrier Team. 

ES submitted a draft document to EG&G describing the history of the OU4 IM/IRA 
project. This document will be revised per EG&G comments and reissued. 

OU4 Phase I W R I  

1) 

4) 

5 )  

' ES has finalized all the sections of the IM/IRA decision document (Part II), and the 
document is being reproduced for distribution. 

OU4 Phase XI RFURI 

.l) Revisions and comment responses to the Phase I1 Work Plan were completed. 
Finalization of the maps and text is underway and document production will be 
completed by the end of the week. 

The WBS logic was completed by ES and reviewed by EG&G. While EG&G reviews 
the WBS logic, ES is completing the WBS durations. 

2) 



REPORT SUMMARY AND FUTURE ACTIONS: 

OU4 IM/IRA 

IM/IRA-dd 

The IM/IRA-EA decision document has been sent out for reproduction for distribution. - 

Design 

The design team is on hold until EG&G provides authorization to proceed with the title design. 

Buildinp 788 

The D&D team is on hold until comments are received from CDH/EPA or until notified to begin 
title design. 

OU4 Phase I W R I  

The RFI/RI team will prepare a comment response document and be on hold until additional 
comments are received from CDWEPA or until C-Pond drilling activities commence. 

OU4 Phase 11 RFI/RI 

1) The Implementation plan is still an ES action item to be submitted to EG&G. 

2) The Phase I1 draft final work plan is scheduled for submittal to EG&G on May 23. The 
comment responses associated with this work plan will be submitted as well. 


